

NYSE Arca Options Migration to NYSE Pillar - July 2022

Date	Details
October 21, 2020 ✓	<ul style="list-style-type: none"> NYSE Options Virtual Forum Launched NYSE Pillar migration website https://www.nyse.com/pillar-migration
November 10, 2020 ✓	<ul style="list-style-type: none"> Initial specifications for outright order entry, MM quoting and Proprietary Market Data
January 25, 2021 ✓	<ul style="list-style-type: none"> Certification environment opened for session requests and connectivity provisioning
February 8, 2021 ✓	<ul style="list-style-type: none"> Certification opens for electronic Outright functional testing
March 15, 2021 ✓	<ul style="list-style-type: none"> NYSE Pillar Functional Differences document published Updated Specs including Complex Order Book and Risk Controls posted on website
May 28, 2021 ✓	<ul style="list-style-type: none"> Certification available for Risk Controls Certification available for Trading Floor OMS Gateway and Trade Processing
June 28, 2021 ✓	<ul style="list-style-type: none"> Certification available for Complex Order Book
<i>September 30, 2021</i>	<ul style="list-style-type: none"> <i>November 2021 migration <u>postponed</u> to February 2022.</i>
July 2021 - January 2022 ✓	<ul style="list-style-type: none"> 10 Weekend Production test dates offered
<i>January 31, 2022</i>	<ul style="list-style-type: none"> <i>February 2022 migration <u>postponed</u> due to market activity.</i>
June - July 2022 ✓	<ul style="list-style-type: none"> Additional Weekend Production testing opportunities offered <ul style="list-style-type: none"> › Saturday, June 11th, 2022 - End-to-end test including CAT submission and OCC participation › Saturday, June 25th, 2022 - End-to-end test including CAT submission and OCC participation › Saturday, July 9th, 2022 - Final Confidence test NYSE Pillar is available for Production trading with test symbols Mon-Friday. The Exchange will create series based on test symbols supported by OPRA as part of testing in Production Shadow.
July 11, 2022	<ul style="list-style-type: none"> Go-Live for NYSE Arca Options' migration to NYSE Pillar

NYSE Pillar Options Migration: Completed Testing

Weekend Production testing opportunities with non-test symbols have been offered in preparation for the NYSE Pillar Arca Options migration.

Completed Weekend Testing

- **June 25, 2022** End-to-end including Open Outcry, OCC Participation, CAT submissions and Report outputs ✓
- **June 11, 2022** End-to-end including Open Outcry, OCC Participation, CAT submissions and Report outputs ✓
- **January 22, 2022** End-to-end including Open Outcry, OCC Participation, CAT submissions and Report outputs ✓
- **January 19, 2022** Disaster Recovery test (Connectivity only) ✓
- **December 11, 2021** End-to-end including Open Outcry, OCC Participation, CAT submissions and Report outputs ✓
- **October 16, 2021** End-to-end including Open Outcry, Execution Report offered ✓
- **October 4 - 8, 2021** Disaster Recovery environment (test symbols only) ✓
- **October 2, 2021** Disaster Recovery environment ✓
- **September 18, 2021** End-to-end including Open Outcry, OCC Participation, CAT submissions ✓
- **September 11, 2021** End-to-end including CAT submission ✓
- **August 28, 2021** ✓
- **August 7, 2021** ✓
- **July 24, 2021** ✓